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1.  Originator

Cherry Kenney

2.  Log Date:

01/14/01

3.  CCR #:

01-0986

4. Rev:

D

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

          

8. CCR Title: Patch_6A.04_BLA.01 - (6A.04 Baseline Alignment Patch ) For GSFC, LaRC and NSIDC DAACs.  Contains complete
roll-up of 6A04  (from the 6A04 baseline)  and SSS from the 6A05 baseline.  Also includes Toolkit changes for Firewall.
and SSS from the 6A 05 baseline Patch also includes TOOLKIT changes for Fiewall9. Originator Signature/Date

Cherry Kenney  /s/           01/14/01

10.   Class

II

11.  Type:

CCR

12. Need Date: 14Jan02

13.  Office Manager Signature/Date

Mark McBride     /s/     01/14/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:All

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            14Jan02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
See attached document for complete NCRs

23.   Problem:  (use additional Sheets if necessary)
See attached document for complete NCRs

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver Patch_6A.04_BLA.01 to  GSFC, LaRC and NSIDC DAACs.   The Patch_ 6A04_BLA.01  can be installed on top of Tunneling
or Firewall.  Revision to CCR-01-0986(EDC DAAC only)

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery next week

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.04  operational testing.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
A. Abtahi     /s/               01/14/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Pam Johnson     /s/             01/14/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:                    Rev:     Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  Patch_6A.04_BLA.01 - (6A.04 Baseline Alignment Patch ) For GSFC, LaRC and NSIDC DAACs.  Contains
complete  roll-up of 6A04  (from the 6A04 baseline)  and SSS from the 6A05 baseline.  Also includes Toolkit changes for Firewall.

Clearcase

Please build the following tar files:

1 6A.04 SUN tar file
1 6A.05 SUN tar file (for SSS)
1 6A.04 IRIX65 tar file
1 6A.05 IRIX65 tar file (for SSS)
 1 6A04 TOOLKIT tar file.

Please name tar file Patch_6A.04_BLA.01

INSTALL IINSTRUCTIONS

See attached document for INSTALL INSTRUCTIONS(6A04_BLA_install)

CM01AJA00 Revised 10/15/01 ECS


